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AbstRACt
The Xochimilco wetland in Mexico City is threatened by reductions to the aquatic system area, overexploitation of 
water resources, and widespread pollution. The introduced carp (Cyprinus carpio) and Nile tilapia (Oreochromis niloticus) 
compete with endemic species such as the axolotl (Ambystoma mexicanum). The Restoration Ecology Laboratory of the 
Institute of Biology, Universidad Nacional Autónoma de Mexico together with local fisher groups, with funding from local 
government, implemented a project to reduce non-native fish by drawing on local fishing expertise. To improve project 
management, project coordinators established a participatory monitoring and evaluation scheme, which provides a basis 
for understanding local livelihood strategies and stakeholder priorities. Recognizing that there are differences among 
stakeholders and establishing institutional arrangements that account for these differences can result in more inclusive 
projects based on mutual understanding and cooperation. This, in turn, yields better results. However, group dynamics, 
local political alliances, and powerful actors turn participation into an intricate social process. Restoration practitioners 
who are serious about participation should bear in mind that a participatory approach may add complexity to project 
implementation, but the outcome may be more sustainable restoration projects.

REsuMEn
El humedal de Xochimilco en la Ciudad de México está amenazado debido a la reducción del sistema acuático, la sobreex-
plotación y contaminación de las fuentes de agua. Las especies introducidas, carpas (Cyprinus carpio) y tilapia del Nilo 
(Oreochromis niloticus), compiten con las especies endémicas, como el ajolote (Ambystoma mexicanum). El Laboratorio 
de Restauración Ecológica del Instituto de Biología, Universidad Nacional Autónoma de México junto con grupos locales 
de pescadores y con financiamiento del gobierno local, la Delegación de Xochimilco, han implementado un proyecto de 
pesca intensiva para reducir las poblaciones de peces exóticos con base en la experiencia pesquera local. Los ejecutores 
del proyecto establecieron un esquema de monitoreo y evaluación participativos que brinda una base para comprender 
los medios de vida locales y las prioridades de los actores interesados a la vez que coadyuva en el mejoramiento de la 
gestión de proyectos. El reconocimiento de que existen diferencias entre los diversos actores y el consecuente estable-
cimiento de arreglos institucionales que ayuden a tomarlas en consideración pueden dar como resultado un proyecto 
más incluyente con base en el entendimiento común y la cooperación. A su vez, esto genera mejores resultados. Sin 
embargo, la dinámica grupal, las alianzas políticas locales y los actores relativamente más poderosos pueden tornar a la 
participación en un proceso social intricado. Los expertos en restauración que deseen adoptar un enfoque participativo 
con seriedad deben tomar en cuenta que éste puede añadir complejidad en la implementación de proyectos, pero el 
resultado bien puede ser una mayor sustentabilidad.
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Design, implementation, and 
evaluation of conservation and 

restoration projects involving both 
local groups and outside actors 
(donors, scientists, field technicians, 
and government officials) are now 
commonplace worldwide ( Jeanrenaud 
2002, McNeely 1997, Tyler 2006). 
In applying their own ecological 

knowledge, local groups have much 
to contribute to project implementa-
tion (Bunch 1989, Davis and Wagner 
2003), and traditionally they have had 
relatively little influence in project-
related decisions (Chambers 1994, 
1997, Leach et al. 1999).



344 •  September 2010 Ecological REstoRation 28:3

Multistakeholder involvement in 
natural resource management proj-
ects is a challenge. Widely differing 
perspectives on the environment and 
resources usually meet in a negotiating 
arena where power asymmetries are 
the norm (Fairhead and Leach 2003, 
Peet and Watts 1996). Participation 
advocates point out that a participa-
tory approach to project planning 
and management may be a means 
to smooth out those differences and 
generate a level playing field in proj-
ect design, execution, and evaluation 
(Brett 2003, Chambers 1997, McDuff 
2001). Participation is not only about 
granting bottom-up access to deci-
sionmaking, it is also about institu-
tional change toward greater trans-
parency and accountability, with the 
underlying personal and professional 
transformation for flexibility, ability to 
listen, and consensus building (Taylor 
et al. 2006).

Ecological restoration is a pioneer-
ing discipline in natural resource man-
agement, since its practitioners have 
understood the need to involve various 
stakeholders in decisionmaking and 
project implementation. Not only is 
it important to understand local social 
dynamics, resource dependence, and 
differing visions of nature to make 
projects successful and fair (Bowcutt 
1999, Gobster 2001, Higgs 2005), but 
ecological restoration offers an oppor-
tunity to improve local livelihoods by 
revaluing cultural practices, improv-
ing economic opportunities, restoring 
resources, and encouraging learning 
and participation in project design and 
evaluation (Gann and Lamb 2006).

This article assesses a participatory 
monitoring and evaluation (PME) 
program in an aquatic ecosystem res-
toration project in the Xochimilco 
wetland in Mexico City. The proj-
ect, which began in 2004 and con-
tinued until mid-2008, had as its 
main objective the reduction of non-
native aquatic species—carp (cyprinus 
carpio) and Nile tilapia (oreochromis 
niloticus)—via intensive fishing. These 
species compete for resources and hab-
itat with endemic species such as the 

axolotl (ambystoma mexicanum), an 
amphibian with important cultural 
and scientific value. Local fishers 
worked together with the Restora-
tion Ecology Laboratory of the Insti-
tute of Biology, Universidad Nacional 
Autónoma de Mexico (UNAM) with 
financing from local government. The 
Lab established a PME program as a 
means to improve management and 
stimulate local involvement in the 
development of the project.

We argue that PME in ecologi-
cal restoration projects provides the 
basis for understanding local liveli-
hood strategies and stakeholders’ 
priorities, and for improving project 
management. Recognizing that that 
there are differences among stake-
holders and establishing institutional 
arrangements that account for these 
differences can result in more inclu-
sive projects based on mutual under-
standing and cooperation; hence, in 
more effective ecological restoration 
projects with better results. However, 
group dynamics, local political alli-
ances, and traditional powerful actors 
turn participation into an intricate 
social process.

Fundamentals of PME

Participatory monitoring and evalu-
ation provides a set of practices and 
tools that allow the integration of vari-
ous stakeholders’ interests, needs, and 
priorities in the design of sustainable 
development interventions—includ-
ing those related to environmental 
management—and in measuring 
and judging performance of projects. 
There is no single definition or meth-
odology for PME. The main feature 
is that it is concerned not only with 
what is measured, like conventional 
monitoring and evaluation, but on 
who measures and defines objectives, 
indicators, and desirable outcomes 
(Estrella 2000, Estrella and Gaventa 
1998, Robson 2000). The complex-
ity of natural resource management 
projects calls for a holistic approach 
for design and impact assessment, 
which includes “the traditional “what” 

and “where” factors of economic and 
environmental priorities with newer 
“who” and “how” aspects of social 
actors and institutions” (Gottret and 
White 2001, 1).

Participatory monitoring and evalu-
ation is a flexible method that may 
combine various research tools from 
the social sciences, including focus 
group discussions, participatory 
research, and action techniques with 
more traditional survey questionnaires 
and interviews within a culture of flex-
ibility and horizontality in decision-
making (Estrella 2000). Indicators to 
measure project success may be quan-
titative and qualitative and depend 
entirely on the PME process and the 
goals that participants want to achieve 
(Estrella and Gaventa 1998).

Critics argue that an element of par-
ticipation can be tagged onto projects 
only to gain legitimacy or have access 
to funds without changing project 
directives or promoting institutional 
change (Blackburn et al. 2000, Brett 
2003, Mosse 2001). Participatory 
approaches to management are usu-
ally applied only at the level of project 
implementation, which leaves power 
structures of traditional hierarchies, 
such as those of bureaucracies and 
local elites, untouched. This limits the 
ability of local groups to control how 
resources are managed (Kothari 2001). 
In addition, the spaces where partici-
pation takes place, such as workshops 
or forums, are public in nature and 
as such cannot escape the politics of 
social relations. Hence, they become 
arenas where previously agreed posi-
tions or the opinions of powerful 
group representatives become valid 
for all group members (Kapoor 2001), 
thus obscuring the rich diversity of 
perspectives and priorities of hetero-
geneous groups (Hildyard et al. 2001).

In light of these criticisms, we must 
draw a distinction between monitor-
ing and evaluation that simply incor-
porates participatory techniques but 
may still be controlled and defined 
by outsiders, and PME, where mul-
tistakeholder participation becomes 
a central feature of the entire project 
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management cycle, “from defining 
objectives and information needs to 
analyzing and using results” (Campi-
lan 2000, 196). The ultimate objective 
of the latter is to build multistake-
holder capacity to solve problems and 
provide mutual learning opportuni-
ties (Fraser et al. 2006). This includes 
holding institutions responsible 
for their actions and interventions 
(Blackburn et al. 2000, Cornwall and 
Gaventa 2001).

Fish Problems in 
Xochimilco

The Xochimilco wetland is the last 
remaining area of the Central Mexico 
Valley, where Mexico City is located; 
that features landscape characteris-
tics and farming systems from pre-
Columbian times (Ezcurra et al. 2006, 
Rojas Rabiela 1995). The wetland, 
located in the southern part of the 
city, covers an area of approximately 
25 km2 (one-tenth of its original area). 
It is an intensively managed system 
that features a complex network of 
canals measuring a total of approxi-
mately 180 km and so-called chinam-
pas. These are human-made tracts of 
land built up from lake sediments 
and a variety of plant and tree spe-
cies that solidify the structure through 
their roots. As an agroecosystem, the 
chinampa is one of the oldest, most 
diverse, productive, and sustainable 
in the world, capable of yielding sev-
eral harvests per year ( Jiménez et al. 
1995, Wilken 1995). The area fea-
tures rich biodiversity in both plant 
and animal species and is on the list 
of World Heritage Sites (UNESCO 
2006). Additionally, Xochimilco is 
an important national and interna-
tional tourism destination, visited by 
thousands of people each year.

The region’s aquatic resources have 
been severely degraded as a result 
of pollution stemming from poorly 
planned urban growth, including 
sewage and semitreated wastewater 
inflows (Solís et al. 2006), water extrac-
tion to cover part of the city’s demands 
(Ezcurra et al. 2006, Mazari-Hiriart 

et al. 2006), and the introduction of 
non-native carp and tilapia. It appears 
that 25 to 30 years ago, several govern-
ment programs were responsible for 
these introductions with the idea that 
these species would provide an alterna-
tive income source for fishers. Carp 
and tilapia have proliferated because 
of appropriate climatic conditions 
and a small-scale fishing sector that 
has not been able to keep fish popu-
lations at smaller sizes. Non-natives 
compete for resources and habitat 
space with endemic species such as 
the axolotl (ambystoma mexicanum), 
an amphibian with cultural and scien-
tific value, currently in the CITES list 
of endangered species (Contreras et al. 
2009, Zambrano et al. 2007). Recent 
estimates indicate that the fishery in 
Xochimilco contains approximately 
2,200 tons of tilapia (Zambrano and 
Valiente 2008).

Fishing in the Xochimilco wetland 
is a rustic, small-scale and subsistence-
related livelihood strategy. Several 
hundred wetland inhabitants fish a 
few times per month as a subsistence 
or recreational activity. Another group 
of approximately 50 to 60 people fish a 
few times per week, mostly for subsis-
tence purposes. There are only approx-
imately 15 to 20 individuals who fish 
on a daily basis, with catches ranging 
from 1 kg to 50 kg per day. Fishing 
equipment is limited to wooden boats 
(known locally as canoas and cayu-
cos) and traditional fishing gear made 
with synthetic materials. Fishers either 
market their produce locally, selling 
from house to house in the commonly 
poor neighborhoods adjacent to the 
canals or via local middlemen, or some 
venture out to the central food market 
of Mexico City where they sell their 
catch to large-scale intermediaries.

The Intensive 
Fishing Project

The project started in June 2004 and 
ended in May 2008. It consisted of 
three fishing seasons, each with a pre-
paratory period: September 2004 to 
May 2005, October 2005 to August 

2006, and November 2007 to May 
2008. The Restoration Ecology Labo-
ratory (henceforth the Lab) led the 
project and received funding from 
the local government agency, the 
Delegación Xochimilco. The project 
focused on intensive fishing of intro-
duced species by drawing on local fish-
ing expertise. The objective was to 
generate fisheries data and rehabilitate 
the habitat of endemic species. As a 
way to contribute to poverty allevia-
tion, the project provided salaries for 
participating fishers (US$230/mo). 
Three groups of direct stakeholders 
were involved in the project:

Fishers—Two groups, Grupo Inde-
pendiente and La Santísima were 
responsible for daily catch. Each group 
had an average of ten fishers (total 
number of fishers oscillated from 8 to 
12 per group throughout the project’s 
duration). A splinter group from the 
largest fisher organization in Xochi-
milco, Michmani, formed Grupo 
Independiente. The other was from 
La Santísima neighborhood, tradition-
ally known as the fishers’ quarters. 
Both groups have a lead member. All 
participants have total family incomes 
of less than US$400 per month. This 
level falls within a low-income cat-
egory for Mexico City (CONEVAL 
2010).

The Restoration Ecology laboratory 
was the project manager and principal 
designer. It was responsible for pay-
ments, performing fisheries analysis, 
and providing materials and equip-
ment to fishers, as well as resolving 
logistical and managerial issues.

The Delegación Xochimilco (hence-
forth Delegación)—The local govern-
ment agency funded the project and 
provided logistical support related to 
infrastructure and equipment.

By mid-2008 the two groups of 
fishers had extracted approximately 
160 tons of fish at a weekly rate of 
0.5–4 T, depending on weather condi-
tions and fishery movement patterns. 
Fishers worked on a daily basis. Fish-
ing routes in the canal system were 
established by consensus between the 
Lab and fishers, according to field data 
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Table 1. Sessions for the xochimilco intensive-fishing project involving grupo independiente and la Santísima 
fisher groups, Delegación xochimilco as the local government agency, and the Restoration ecology laboratory 
(instituto de Biología, Universidad nacional autónoma de méxico).

Fishing season 
(Years) number Type purpose participants

First
(2004–2005)

7 Informational, in 
neighboring barrios 

Present on non-native species and 
ecological problems with visual aids 
(posters)

Lab: head, 2 field technicians, 4–5 
students

Delegación: Director of Environment, 
3–4 staff

Neighbors: 40–50 per session

5 Planning 1) Establish fishing routes
2) Discuss fishing techniques

Lab: head, 2 field technicians, 2 
students

Fishers: 18–22 per session

Second
(2005–2006)

2 Planning 1) Present 1st season data
2) Discuss fishers’ livelihoods
3) Identify stakeholders’ priorities
4)  Establish objectives, responsibilities, 

and indicators

Facilitator
Lab: 2 field technicians, student, 2 

communication specialists
Fishers: 8–10 per group in separate 

workshops

1 Planning 1)  Elaborate on environmental 
problems

2)  Discuss interconnectedness of Lab’s 
research projects

3) Assess 1st fishing season
4)  Define possible indicators for  

current season

Facilitator
Lab: head, 3 field technicians, 2 

communication specialists, 5 students

2 Midterm evaluations 1) Reflect on project developments
2) Review indicators
3) Identify areas of improvement

Facilitator
Lab: 2 field technicians, student
Fishers: 8–12 per group in separate 

sessions

2 Final evaluations 1)  Reflect on 3rd season, including 
organization and logistics

2)  Discuss improvement of fishing 
techniques

Lab: head, field technician
Fishers: 8–10 per group in separate 

sessions

Third
(2007–2008)

1 Planning 1) Present 2nd season results
2)  Discuss ecological problems of the 

site
3)  Fisher-to-fisher exchange to  

improve fishing techniques

Facilitator
Lab: 2 field technicians, student
Fishers: 16 fishers from both groups

1 Midterm evaluation 1) Assess performance
2)  Discuss ways to improve relations 

between fisher groups

Lab: 2 field technicians
Fishers: 17 fishers from both groups

1 Final evaluation 1) Reflect on community relations
2) Discuss possible 4th season

Lab: 2 field technicians, 2 students
Fishers: 19 fishers from both groups

and fishers’ perceptions on where fish 
were concentrating. Due to the non-
commercial sizes of fish and the per-
ishable nature of the product, project 
staff shipped most of the fish (around 
80%–90%) out of Xochimilco to 
a flour-processing plant for animal 
feed. Fishers, their families, and other 
local inhabitants consumed a small 
proportion of the daily catch at no 
cost.

The PME Program

Background
Important management difficulties 
and persistent discontent on the part 
of the fishers marked the first fishing 
season. One key concern was that the 
unused fish was not shipped out on 
time. This decreased the local accept-
ability of the project because fishers 
and other local inhabitants consid-
ered this a health hazard. Another 

concern was timely payment. Accord-
ing to the fishers, the Lab was not 
performing well in this respect. As 
a result, morale among fishers was 
low, average weekly catches varied 
substantially, and total catch was less 
than required. Further, some fishers 
viewed the intensive fishing project 
with suspicion, as they interpreted it 
as a direct threat to fishing resources. 
The prospect of earning a salary, 
rather than solving an environmental 
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problem, was the main reason they 
joined the project.

As a response to the situation, the 
Lab invested a substantial amount 
of human and financial resources to 
continue the project in hopes of gain-
ing support from local groups. It was 
recognized that the project required 
a stronger participatory component 
for planning and implementation 
purposes and as a long-term effort 
to promote environmental awareness 
and a sense of ownership by local 
groups. After the first season, the Lab 
hired personnel with backgrounds in 
sustainable rural development and 
participatory methodologies to be 
responsible for overseeing daily proj-
ect activities and for long-term PME 
planning.

Overview
The PME consisted primarily of plan-
ning, monitoring, and evaluation 
workshops and a rigorous schedule 
of weekly visits by Lab staff (Table 1). 
The workshops and field visits consti-
tuted the pillars of the PME program, 
since these “spaces and places of par-
ticipation” (Cornwall 2002, Cornwall 
and Gaventa 2001) were where fishers 
and Lab staff interacted, shared ideas, 
voiced concerns, and planned future 
actions. During the first season, before 
the PME was established, informa-
tional and planning sessions had been 
more informative than deliberative.

The Lab designed all monitoring 
and evaluation workshops accord-
ing to best practices in participa-
tory methodologies (see for example, 
Chambers 2002, FAO 2009, Guijt 
and Gaventa 1998, NEF 1998). 
Additionally, Lab technical staff and 
students received training in partici-
patory methodologies, focus group 
and workshop facilitation. The Del-
egación decided not to participate in 
workshops to avoid “confusing lines 
of command,” in the words of the 
Director of Environmental Programs. 
Since participation involves the right 
not to participate (Campilan 2000), 
project implementers did not press 
the matter further.

Table 2. priorities (in descending order of importance) for two stakeholders 
in the xochimilco intensive-fishing project: the Restoration ecology labora-
tory (instituto de Biología, Universidad nacional autónoma de méxico) and 
two groups of fishers (grupo independiente and la Santísima). perspec-
tives and priority rankings were drawn from results of participatory exer-
cises during workshops (2nd and 3rd fishing seasons), such as card-sorting 
and ranking, flow diagrams, area sketches/maps, small group discussions, 
and panel presentations. Fishers were surveyed to identify opinions on 
environmental problems and project management preferences. a total of 
11 lab staff and 23 fishers participated. 

lab Fishers 

1) Long-term ecological restoration of site
2)  Obtain fisheries data for research 

purposes
3)  Environmental education, 

communication
4)  Tactical elements outside of the 

wetland (relations with government, 
fish processing, equipment purchases, 
bureaucratic streamlining)

1) Income
2)  Tactical elements for project imple-

mentation (fish disposal, equipment, 
on-time payments)

3)  Better coordination and communica-
tion with Lab personnel

4) Good relations with the Lab
5) Improving the environment

Case Study Construction
Authors documented the case through 
workshop memoirs; field notes; 22 
semistructured interviews with Lab 
personnel (director, field technicians, 
and students), Delegación representa-
tives, and selected fishers; and partici-
pant observations during the project. 
Additionally, a survey questionnaire 
was given to all participating fish-
ers during the second fishing season 
(second quarter of 2006). The purpose 
of the questionnaire was to develop 
a socioeconomic profile of fisher 
groups, identify the project’s impact 
on their livelihoods, and assess with 
a five-point Likert scale fisher posi-
tions on Xochimilco’s environmental 
quality and their project management 
preferences (data not presented here). 
Analysis of workshop memoirs, inter-
views, and field notes focused mainly 
on identifying the most frequently 
stated concerns and observations. We 
reviewed and discussed graphic mate-
rials produced during participatory 
workshops, such as flow diagrams, 
sketches and oral maps, Venn dia-
grams, and income seasonality matri-
ces. Key issues were validated using 
triangulation techniques.

Fishers recorded data by measuring 
5%–10% of the day’s catch and esti-
mating the remaining portion (using 

containers with a capacity of 65–70 
kg for the first and second seasons and 
200 kg for the third season). Data were 
used to identify total catch weight, 
fishing effort for various fishing areas 
(average catch per net throw), and 
average fish sizes (data not shown).

Findings
One of the key findings of the ini-
tial workshops was the differences in 
stakeholder perspectives and priorities. 
For Lab personnel, the priority was 
long-term involvement in Xochimilco 
to promote a process of ecological 
rehabilitation. While fishers perceived 
environmental degradation during the 
past 30 years, this was not as impor-
tant as livelihood and management 
issues: having an additional source of 
income, receiving payments on time, 
having appropriate equipment and 
materials, disposal of the unused fish, 
and improving communication and 
coordination with the Lab (Table 2).

Workshops provided a forum to 
document and examine the seasonal-
ity of fishers’ income and the diversity 
of their livelihood activities. For some, 
fishing is the predominant source of 
income, but it is by no means the only 
source. Rickshaw driving, agriculture, 
gardening and acting as boatmen for 
tourists feature prominently in their 
portfolio of livelihood strategies, 
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Table 3. objectives, indicators, and responsibilities for xochimilco intensive-fishing project involving grupo inde-
pendiente and la Santísima fisher groups, the Restoration ecology laboratory (instituto de Biología, Universidad 
nacional autónoma de méxico), and the local government agency Delegación xochimilco. objective fulfillment: 
√√ fulfilled, √ mostly fulfilled, √− partially fulfilled.

objective indicator Responsible party Fulfillment
Fishing itineraries:
per fisher observations and fisheries analysis

Weekly route schedules discussed 
on site

Fisher group heads, Lab √

Weekly catch:
2nd Season: 1.5 T/group
3rd Season: 2.5 T/group

Measure 5–10% of daily catch; 
count remaining portion, log-
book record

Fisher groups 2nd season: √√
3rd season: √√

Fish pick-up: Daily Not applicable Lab √√
Equipment oversight Feedback from information 

sharing
Fisher group heads √−

Bureaucratic procedures:
Equipment purchases, payment schedules, etc.

Timely payment schedules, 
equipment stock

Lab √−

Communication between Lab and fisher groups Feedback from weekly field visits Lab, fisher group heads √

which they combine according to sea-
sonal environmental and market fluc-
tuations. Colder months—from late 
November to late January—are the 
times of lowest catch. The low fishing 
season coincides with December, the 
month with the highest expenditure 
levels owing to the many festivities 
around Christmas. It was important 
for the fishers to keep the project 
running during those months, since 
it provided an additional source of 
income.

The PME program has been an arena 
of discussion and reflection regarding 
environmental problems and partici-
pants’ perspectives about resources. 
Despite the fact that all stakeholders 
recognized the problem of non-native 
fish overpopulation, fishers were more 
reluctant to experiment with popula-
tion sizes via an intensive fishing pro-
gram, since carp and tilapia constitute 
part of their livelihood resources. In 
contrast, the Lab was more willing to 
induce changes in population sizes. 
Reducing fish population densities 
would promote the average size of 
fish. This could benefit both fishers 
and ecosystems. At current population 
densities, a high incidence of dwarf-
ism is not uncommon among fish. It 
became necessary to discuss the idea 
that reducing the population of carp 
and tilapia would be in the fishers’ 
best interest, a discussion that was not 
devoid of conflicting views.

From Findings to Process
The PME served as the basis to align 
project activities with stakeholder 
priorities and to restructure project 
management accordingly. Payment 
schedules improved substantially and 
project personnel performed equip-
ment purchases in line with fisher 
requirements and shipped out unused 
fish on a daily basis. Problems beyond 
the control of the Lab still persisted, 
related to bureaucratic rigidities, such 
as those encountered at the Institute’s 
accounting department when making 
salary disbursements. The fishers, on 
their part, maintained average weekly 
catches in line with what was agreed in 
the initial planning workshops. They 
also designated responsibilities regard-
ing equipment oversight and care, 
informed the Lab’s field coordinator 
when new materials or equipment 
were needed, and delivered fish to a 
pick-up point. Table 3 includes the list 
of objectives, indicators of success, and 
responsibilities that Lab staff and fisher 
groups formulated. This list served as 
the basis for project monitoring and 
performance measurement.

The PME also helped to improve 
communication among stakehold-
ers. Regular field visits proved to be 
essential to discuss and resolve daily 
project issues. These visits were also 
a means to create trust, by showing 
that the Lab was serious about its 
role. During midterm evaluations of 

the second fishing season, both fisher 
groups indicated that they were more 
satisfied with project management and 
communication.

During several exchanges, fishers 
suggested ways to reverse local envi-
ronmental degradation, including 
the formation of new local groups to 
tackle environmental problems. While 
it is too early to show the outcomes of 
these initiatives, it demonstrates an 
increased capacity and willingness to 
discuss problems and arrive at bottom-
up solutions.

Fishing performance improved 
from the first to the second and third 
seasons. While average weekly catches 
averaged 902 kg during the first 
season, the catches averaged a total of 
2,046 kg and 2,622 kg for the second 
and third seasons, respectively (Figure 
1). Performance improvements can be 
attributed to two factors: the gradual 
improvement of a highly effective fish-
ing technique designed by scientists 
and fishers and suited to the intricate 
canal system of Xochimilco (Figure 
2), and a greater commitment and 
sense of responsibility from all proj-
ect participants. The project’s impact 
on the ecosystem could not be mea-
sured fully. Recent data analysis shows 
that the depletion of non-natives as a 
consequence of the intensive fishing 
is related to population increases of 
the native charal (Menidia jordani) 
(unpub. data). Additionally, there 
seems to be an improvement in water 
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Figure 1. aggregated weekly catches of non-native aquatic species, carp (Cyprinus carpio) and 
tilapia (Oreochromis niloticus) for the three intensive fishing seasons in xochimilco wetland 
near méxico city. The second and third seasons feature similar slopes, suggesting that fishing 
performance improved after the participatory monitoring and evaluation was initiated.

quality in particular areas. But the 
abundance of non-natives is still too 
high, which has prevented significant 
improvements in the ecosystem. It is 
possible that if this program contin-
ued over several years more significant 
results could be achieved.

Challenges to the 
Participatory Process

We can fully understand participatory 
approaches to management, includ-
ing PME, only if we observe them 
within a wider sociopolitical context 
(Martin and Sherington 1997). We 
can assess interventions better if we 
use a broader lens that also considers 
contextual aspects, such as different 
perspectives, political alliances, and 
power differentials among groups.

The perspectives of powerful actors 
held precedence over those of other 
participants of the intensive fishing 
project. The Lab and the Delegación 
established the project’s ecological res-
toration–related objectives a priori, 
with no consultation with local resi-
dents who depend on fishing resources. 
Participatory decisionmaking was not 
stipulated in project contracts. The 
participatory approach was an initia-
tive of the Lab after general goals had 
been established and funds received.

Group dynamics added complexity 
to the participatory process. Fisher 
groups include individuals with dif-
ferences in income, status, and per-
sonality. Some group members have 
family connections, which has created 
rivalry and conflict within groups. In 
addition, group leaders feature dif-
ferent management styles. The La 
Santísima coordinator is a very tech-
nically apt fisher, but other group 
members constantly challenged his 
authority, as he was not perceived as 
a local community leader. In contrast, 
the Grupo Independiente’s head is an 
important grassroots political figure 
and oftentimes her opinions tended 
to overshadow those of other fishers 
during participatory workshops. She 
constantly interrupted and silenced 
others during discussions, and her 

subordinates tended to be more candid 
when she was not around.

Group alliances outside of the proj-
ect arena posed a challenge to proj-
ect management and to achieving 
responsibility and accountability on 
the part of all stakeholders. Local gov-
ernment criteria for initial fisher selec-
tion were based more on political ties 
than personal merit or fishing skills. 
Both fisher groups have members with 
ties to the political party currently 
running the Delegación, and some of 
them have been active participants in 
local electoral campaigns. The Lab has 
been capable of only limited influence 
within the local context, as it is a late-
comer to local community relations.

The Delegación’s limited engage-
ment in project activities had mixed 
results. It simplified management, as 
negotiations around project objectives 
have taken place between only the 
fishers and the Lab. However, its lack 
of participation limited the partici-
pants’ political clout to solve problems. 
Additionally, the Delegación may 
have forgone an opportunity to learn 
about the fishing sector, a produc-
tive activity that has been traditionally 
marginalized in local policymaking.

The Delegación’s electoral terms 
resulted in project interruptions, and it 
has therefore been impossible to keep 
the project running consistently. This 
has influenced both fishers’ incomes 
and the program’s effectiveness. Carp 
and tilapia are rapidly growing spe-
cies, and usually growth peaks when 
total population levels decrease sub-
stantially. Owing to lack of financial 
support, the project ended after the 
third season, and to date it has not 
been possible to restart it. As Mosse 
(2001) explains, this demonstrates 
that “choices and program delivery are 
constrained by organizational systems 
and procedures” (p. 24).

Opportunities and 
Constraints of a 
Participatory Approach

There are different classifications 
related to the level of participation 
in project cycles. According to Brett 
(2003), participation categories refer 
to the degree of control over project 
decisions and outcomes between two 
broad kinds of social actors: those on 
top, or project planners, and those at 
the bottom, or project beneficiaries 
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Figure 2. Fishers lay the net in a narrow canal in xochimilco, located in méxico city. once the net is in place, fishers move to the other end of the 
canal and begin hitting the water with poles to make fish swim into the net. When the shoal of fish is in the net, fishers pull the net into one boat 
while pouring the fish into another boat. Photo by Alejandro von Bertrab

and users. Levels of participation move 
along a spectrum from weak to strong. 
Weak participation entails consulta-
tion and information sharing during 
project stages, while the strong form 
relates to building partnerships and 
ceding control. Additionally, partici-
pation can be seen as a means or an 
ends, or both. Participation as a means 
is understood as a building block to 
achieve other goals, such as more 
efficient projects or improved service 
delivery. Participation as an ends is 
related to empowerment, assum-
ing responsibility, and mobilizing 
resources (Campilan 2000).

Participation is a dynamic pro-
cess, and different project stages may 
incorporate varying degrees of par-
ticipation. In the project analyzed 
here, participation during the initial 

informational sessions of the first fish-
ing season tended towards the weak 
side of the spectrum. The PME gen-
erated stronger participation but not 
fully reaching the level to challenge 
power differentials. However, the fact 
that some fishers began discussing 
the possibility of forming new groups 
to tackle local environmental prob-
lems suggests that the PME may have 
prompted a sense of empowerment.

Reaching a strong form of partici-
pation may remain elusive, as social 
dynamics, local hierarchies, and tech-
nical expertise will not simply give way 
to a new form of bottom-up project 
planning and control (Brett 2003). 
It is more useful to understand par-
ticipation as a complex social process 
with inherent limitations (Estrella and 
Gaventa 1998). In the case presented 

here, many aspects of community life 
lie outside the project’s scope of action 
but may shape relations and project 
outcomes.

But what does participation have 
to do with ecological restoration? 
According to some authors, eco-
logical restoration cannot be based 
solely on normal scientific practice 
based on “hard methodology” (that 
is, hypothesis generation, methodi-
cal observation, and conclusion 
generation) but should incorporate 
land-based trial-and-error testing and 
long-term involvement with com-
munity (Cabin 2007, Higgs 2005). 
Ecological restoration thus requires 
an understanding of social dynam-
ics, a commitment to generating 
new ideas, the integration of diverse 
knowledge, and an understanding of 
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the priorities of stakeholders involved 
in projects. Participatory monitoring 
and evaluation can be an effective 
tool for achieving these objectives, 
since it rests on the recognition that 
there are always multiple concerns, 
which “necessarily involves negotia-
tions, consensus building, trade-offs or 
compromises” (Campilan 2000, 197). 
Horizontal and flexible decisionmak-
ing may lead to cooperation, while a 
vertical and externally imposed man-
agement structure may provoke an 
unwillingness to participate in project 
activities, or worse, foster a desire to 
sabotage project outcomes or deplete 
community support for restoration 
projects.

Restoration of the Xochimilco 
wetland requires projects with strong 
community involvement. Xochimilco 
is an intensely managed system, and 
the history of the barrios of the cen-
tral part of Xochimilco, adjacent to 
the canals, dates back to prehispanic 
times. Priorities and concerns of local 
groups must be accounted for, if res-
toration practitioners wish projects 
to run smoothly. Ignoring local com-
munities will not only generate resis-
tance or outright hostility to projects, 
it may also limit the possibility of 
integrating local ecological knowl-
edge. Longstanding agricultural and 
fishing traditions underlie a diverse 
knowledge base, which, when properly 
combined with scientific knowledge, 
can produce innovative solutions to 
solve environmental problems. If res-
toration practitioners enjoy support 
from local communities, long-term 
involvement in a site can be ensured, 
provided that funding for projects are 
not interrupted at critical stages. This 
situation is difficult to avoid, however, 
if priorities of funding organizations 
change.

The limits of a participatory 
approach to management are at the 
very heart of such interventions. If 
a number of stakeholders design, 
monitor, and evaluate projects jointly, 
implementation may be slower and 
less predictable, but this may be key 
to sustainability.

Conclusion

The Xochimilco wetland is an intensely 
managed system with acute environ-
mental problems. Local communities 
can trace their history to prehispanic 
times and possess valuable technical 
ecological knowledge. Participatory 
monitoring and evaluation in ecologi-
cal restoration can provide the means 
to design and implement projects that 
take into consideration stakeholders’ 
different interests and priorities. This 
provides an opportunity to learn and 
create institutional arrangements for 
more effective management and, in 
turn, better results. Failure to rec-
ognize differences and to seriously 
incorporate knowledge and concerns 
of local groups in restoration activities 
may limit project effectiveness.

Establishing participatory monitor-
ing and evaluation, however, is a com-
plicated task. Group dynamics, local 
political alliances, and traditionally 
powerful actors, such as local elites, 
scientists, or administrators, can com-
plicate participatory processes. Nego-
tiations and trade-offs are the norm; 
the achievable levels of participation 
may be limited, or outcomes may 
be unpredictable. Restoration prac-
titioners who are serious about par-
ticipation should bear in mind that a 
participatory approach may add com-
plexity to project implementation, but 
the outcome may be more sustainable 
restoration projects.
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